INEEL WATER INTEGRATION PROJECT MEETING MINUTES
Wednesday, June 5, 2002, TSB Room 133

Attendees:

Name Organization E-Mail Address

Brad Bugger DOE-ID

Dave Frederick INEEL Oversight

Marianne Little INEEL

Marilynne Manguba INEEL mangma@inel .gov

Enoch Miles DOE-ID il esew@id.doe.gov

Bob Stump DOE-ID Stumprc@id.doe.gov

Al Yonk INEEL onkak@inel.gov

By Conference Call:

Jan Brown INEEL rowj m@inel.gov|

Doug Burns INEEL feb4@inel.gov

Tony Kluk DOE-HQ pnthony.kluk @em.doe.gov
Doug Maddox DOE-HQ oug.M addox@em.doe.gov
E.B. Nuckols DOE-HQ .doe.gov
Jeff Perry DOE-ID

Betsy Jonker DOE-ID

Workscope Interface

Jeff Perry and Doug Burns met with ER WAG 10, ER LTS, and LTS to identify WIP work scope that
might duplicate work the other groups are doing. The purpose of this exercise is to determine which
program/project has primacy for various tasks.

1. Conceptual Model Development — it was decided that this was a WIP item, with plans to hand off the
model to WAG 10 for their use.

2. Subsurface Library —it was decided that Environmental Monitoring (Leah Street) should take the lead
on thisitem, with further discussion on what will beincluded. The information housed in the INEEL
Hydrogeol ogic Data Repository (HDR) will be converted to electronic format. Much of this data and
reports are currently only available in hardcopies. Thiswill be afirst step toward a more global
library that includes other information not in the HDR.

A similar discussion with Mike Wright (SSI) needs to occur.
Funding Discussion

Funding for FY 03 is currently $1M from Waste Management and $300K from Long Term Stewardship for
stakeholder activities.

The Conceptual Modeling effort is due 3/31/03 and devel opment of a Science Strategy, which will include
test plans and calls for proposals, will aso be done by 3/31/03. Thisisplanned in order to have them
available to support response to calls for proposals starting in April.

The Stakeholder Involvement process will include two targeted periods (November/December and
April/May), the first to talk with stakehol ders about the process of developing calls and test plans and the
second to discuss the specifics of these plans and calls for proposals.  Two or three project personnel will
be involved in this relationship-building exercise, visiting Service Clubs, RC& Ds and other organizations
that meet regularly. A second component being discussed for '03 isan “Aquifer Academy” that would
enhance partnerships between INEEL, INRA universities, resource agencies and external educators to
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increase public understanding of aquifer characteristics and functioning. A proposal to cover this work
will be developed next fiscal year.

Enoch Miles indicated that these items need to be considered with budget limitationsin mind.

E. B. Nuckols asked if the Water Integration Project was being integrated with development of the INEEL
Ingtitutional Plan. Jan Brown will check with Tony Rutz and let E.B. know what is happening on that
front.

Action Tracking Log
Lisa Green has signed off on the WM Work Package.

Paul Wichlacz is working with Mike Wright and Harold Blackman on developing a scheduled for expert
panel meetings and reviewing expert panel procedures.

Glenn Nelson requested the development of a revised figure that captures how the various components of
the project interface. Doug Burnsisworking on thisand will have graphics work up a diagram

30-Day L ook Ahead
Karen Hsu will review website hits and provide demographics within the scheduled time frame
Al Yonk is conducting a crosswalk with the National VZ Roadmap to identify what pieces will help WIP.

Paul Wichlacz is meeting with Brennon Orr, North Wind, and INEEL technical personnel on the
conceptual model summary document.

The Integrated Activity Summary will likely take until the end of the fiscal year to complete. The process
will beto ID coded accounts and in turn the associated charge numbers. Thiswill point to actual work
packages and a WBS will then be developed for tracking.

Results of Boise Trip

The Boise meeting organized by the INEEL Oversight Office was just completed. Forty-three people
attended from ten different agencies, including 19 from ID DEQ, 7 from IDWR, and 5 from the Wood
River RC&D. Presentationsincluded a Water Integration Project overview; monitoring efforts on and
around the site (Betsy Jonker, DOE-ID), and presentations by Leah Street (INEEL Environmental
Monitoring) and Joe Rousseau (USGS). Jamie Fuhrman is collecting feedback and will provide the official
attendance list. The overarching question from local officials in attendance was “is contamination from
the INEEL going to affect me and my family?” The “take-home” message for WIP personnel is that tools
should be provided to allow people to reach their own conclusions on the risks from INEEL contamination.

Other Boise visits including meetings with congressional staffers for Senator Craig and Congressman Otter,
Marilyn Howard and Kevin Collins at the Idaho Department of Education, and The Idaho Statesman
Editorial Board (Kevin Richert, Rocky Barker, and Chuck Malloy).

Other

E. B. Nuckols will be visiting the INEEL the week of July 8" and will work with Doug and others to make
sure he meets with the appropriate people.
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